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BASF Wyandotte Corporation BASF

100 Cherry Hill Road

P.O. Box 181
US EPA RECORDS CENTER REGION 5 F’arsippany, N.J. 07054
“ ” “ ” I” Il ” "I e
Keith Fry 404054 Certified Mail
Director P35 1210913 & P35 1210914

Corporate Environmental Protection

Mr. John Dikinis

c/o Waste Management Division
United States EPA, Region V
230 South Dearborn Street
Chicago, IL 60604

Mr. Leonard Lipinski

c/o Director

Michigan Department of Natural Resources
P.0. Box 30028

Lansing, MI 48909

Subject: Consent Decree Civil Action 80-73699
Gentlemen:

On August 13, I advised you of a delay in receipt of the signs specified
by Section V.A.2. (d) of the Consent Decree. The vendor has delivered signs
which do not meet the specifications of the Consent Decree, or the specifica-
tions of the purchase order of June 26. The signs have been returned to the

vendor.

Therefore, pursuant to Section VII of the Consent Decree, BASF Wyandotte
Corporation gives notice of further delay in the installation of the warning
signs specified by Section V.A.2.(d). The vendor has given verbal assurance
that signs meeting the specifications will be delivered in time for installa-
tion to be completed by September 28, 1984,

Sincerely,

BASF WYANDOTTE CORPORATION

K. Fry, Directer

Corporate Environmental Protection

KF/ja

Return Receipt Requested
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BASF Wyandotte Corporation BASF

100 Cherry Hill Road
P.O. Box 181
Parsippany, N.J. 07054
201/263-5280
Certified Mail
Keith Fry P35-1210840 and 1210841

Director
Corporate Environmental Protection

August 13, 1984

Mr. John Dikinis

c/o Waste Management Division
United States EPA, Region V
230 South Dearborn Street
Chicago, IL 60604

Mr. Leonard Lipinski

c/o Director

Michigan Department of Natural Resources
PO Box 30028

Lansing, MI 48909

SUBJECT: Consent Decree Civil Action 80-73699
Gentlemen:

Pursuant to Section VII of the Consent Decree BASF Wyandotte
Corporation gives notice of anticipated delay in the installation
of warning signs required by Section V.A.2.(d). The signs were
to be installed no later than 30 days after the July 18 entry of
the Consent Decree.

The Company obtained bids and placed an order June 26 with Bolk
Inc. with a delivery date no later than August 3. The vendor
notified the Company August 6 there would be a delay in manufac-
ture not caused by BASF Wyandotte Corporation.

The vendor has advised the Company the signs will be delivered no
later than August 31. The signs will be installed as soon as
practical after receipt.

Very truly yours,

BASF WYANDOTTE CORPORATION

Kt

jc
84-1-14



